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AB 811 IMPLEMENTATION — BI-MONTHLY REPORT FOR MARCH 2010

On April 14,2009, your Board directed the Chief Executive Officer (CEQ), in
coordination with the Treasurer and Tax Collector (TTC), the Director of Internal
Services Department (ISD), and the Energy and Environmental Policy Team, to provide
monthly reports on progress in establishing a countywide energy efficiency and
renewable energy financing program pursuant to AB 811, Chapter 159 Statutes of 2008.
In the July status report we indicated the reports would be issued bi-monthly.

Your Board also directed that the report should include: an implementation schedule
that would permit the utilization of American Recovery and Reinvestment Act (ARRA)
Federal Energy Efficiency and Conservation Block Grant (EECBG) or other federal
stimulus-related funding; an assessment of financial viability; and an inventory of other
appropriate funding sources.

Summary of Activities

Schedule Update

A table indicating key milestones and updated implementation dates is included below.
TTC, I1SD, County Counsel, and the CEO’s Operations and Community and Municipal
Services Clusters met on March 12, 2010 with deputies from all five Board offices to
provide a program status update, answer questions, and finalize implementation steps
for the Los Angeles County Energy Program (LACEP).
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LACEP Milestone Timeline
Date Milestone Key Document/Activity Responsibility
June 2009 Initiate Outreach to Conduct Stakeholder Input and | CEO, ISD
Other Cities and Information Meetings
Stakeholders
July 2009 Initiate Financial Program Financial Model TTC
Analysis
November 2009 | Program Designer, ISD Energy Support Services | ISD
Implementer under Master Agreement (ESSMA)
Contract
November 2009 | Complete First Phase After Board approval of the CEO, ISD, TTC
Outreach to Other Cities | program, cities must adopt a
to Include in Resolution Council Resolution agreeing to
join the County’s program to
participate.
February 2010 Continue stakeholder Marketing, Outreach ISD, Consultant
outreach and education Projects Assessment by ISD
County Office of Sustainability
(ISD-COS) and Program
consultants
April 2010 Board Meeting to adopt Resolution of Intention TTC, County
Resolution of Intention Counsel, Bond
and set a date for Public Counsel, ISD, CEOQ,
Hearing Consultant
May 2010 Board Hearing to Resolution Confirming Report TTC, County
Establish District and and Approving Program Counsel, Bond
Confirm Report (Policies Counsel, ISD, CEOQ,
and Financing Plan) Program Report Consultant
Form of Assessment Contract
Form of Bond Indenture
Resolutions Authorizing
Establishment of Special Fund,
Issuance of Bonds and
Authorizing Validation
Proceedings
May 2010 Initiate Validation File Judicial Complaint Bond Counsel,
Proceeding County Counsel
August 2010 Conclude Validation Receive Judgment Bond Counsel,
Process County Counsel
September 2010 | Begin Financing Financing Available for Initial TTC, CEOQ, ISD
Programs Loans
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Stakeholder Outreach

ISD, TTC, and CEO have been working with individual cities and Council of
Governments (COGs) to provide further information and proposed next steps for those
interested in joining the County's Program. To date, the County group has met with the
following COGs:  San Gabriel Valley, South Bay Cities, Gateway Cities, Westside
Cities, and Las Virgenes-Malibu. The group has also met or spoken individually with
these cities: Los Angeles, Long Beach, Pasadena, Burbank, Santa Monica, Palmdale,
Lancaster, Santa Clarita, Malibu, and Beverly Hills.

Additionally, ISD staff and the consultant team have met with other stakeholders that
will play a key role in fully implementing the LACEP program throughout the region.
These additional stakeholders include:

» Green Workforce Development organizations [Los Angeles Community College
District, L.A. County Workforce Investment Board (WIB), L.A. City WIB, South Bay
Cities WIB];

* Los Angeles Economic Development Corporation;

* Los Angeles Regional Collaborative;

* Los Angeles County Community Development Commission:;
» Los Angeles County Building Industry Association;

* Local labor representatives (Service Employees International Union 660,
Los Angeles Building and Construction Trades Council, Green L.A. Coalition); and

* Local utilities (Southern CA Edison, Southern CA Gas Company, Los Angeles
Department of Water & Power).

Additional Grants in Support of AB 811

ISD, on behalf of the Countywide region, submitted a single, statewide application in
collaboration with the Association of Bay Area Governments, the Sacramento County
Association of Governments, and the San Diego Association of Governments for
$75 million under a Federal Competitve EECBG grant program which will make
available $380 million from the United States Department of Energy (DOE) to counties
and cities that were eligible for the formula-allocated EECBG. Up to 20 grants will be
awarded for amounts between $5 and $75 million. These grants will support model,
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regional programs that demonstrate greater participation in existing building retrofits and
greater energy efficiency savings per project. The application was endorsed by the
California Air Resources Board, the California Energy Commission, and Governor
Schwarzenegger. Award notifications could be made as late as May 2010. If this grant
is funded, ISD will act as the statewide and countywide region coordinator for the
program funding. Out of the $75 million grant request, approximately $30 million is
targeted for use in the County of Los Angeles.

The County was notified by the California Energy Commission (CEC) that our
applications did not meet the minimum scoring thresholds for funding under their
State Energy Program (SEP) competitive grant solicitations. The CEC made over
$110 million available to assist local governments to implement Property Assessed
Clean Energy Programs (like the LACEP program under AB 811). ISD previously
advised your Board of this grant solicitation. ISD and the County’s Intergovernmental
Relations Office in Sacramento met with CEC Commissioners and administrative staff
to discuss the disqualification of the County’s applications under this grant. The CEC
expressed a desire to assist the County’s LACEP. We will keep your Board apprised of
the outcome of those discussions.

Program Design, Implementation and Administration Consultant

ISD has been working with the LACEP consultant team to finalize design,
implementation, and administration details. Program Design details will be documented
in the Program Design Manual. The Program Design Manual contains specific LACEP
details related to eligible property owners, eligible projects, project financing maximums
and minimums, and other financing criteria. A less detailed document, the
Program Report, has been prepared to satisfy legal requirements for formation of the
County Program and to provide general information to the public about the LACEP.

ISD and the consultant team continue to develop processes for administering individual
financing and project details, automating LACEP steps and tracking all required
information. ISD and the consultant team are also working with a variety of other
stakeholders, including the COGs and other cities, to develop a strategy for
implementing the LACEP throughout the County.

Financial and Legal Activities

TTC’s financial advisor has developed various financial models which assess the
program's economic feasibility based on a number of variables including: dollar amount
of projects financed, number of projects financed over time, interest rate for individual
loan agreements, repayment period, administrative costs, timing of bond sales, and
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projected bond interest rates. The model is being reviewed by the County’s LACEP
consultant team and will be refined to include a number of other variables: use and
impact of additional grants received; possibility of obtaining low-interest initial financing;
and impact of scaling up the LACEP to include other cities in the County.

Ultimately, the model will determine what loan rate should be charged to property
owners and how to structure the LACEP to be self-sustaining through its life. In an
effort to secure funding for initial loans, the County team is evaluating the feasibility and
benefits of obtaining financing both from private lenders and through the issuance of
bonds in the public capital markets.

Bond Counsel has confirmed the priority status of contractual assessments under
AB 811 and established the steps necessary for the County to develop a clean energy
financing program. These findings were confirmed for Sonoma County following a
judicial validation proceeding and a Sonoma County Superior Court decision. The
County intends to initiate a similar judicial validation for LACEP immediately following
the public hearing scheduled for May 25, 2010.

TTC is directing the completion of the County’s Resolution of Intention (ROI) and all
legal documents (listed in the LACEP Milestone Timeline above). The team reviewing
these documents includes: TTC, County Counsel, CEO, ISD, Department of
Public Works, Bond Counsel, TTC’s financial advisors, and the LACEP consultant team.
The ROI has been filed with your Board for consideration on the April 6, 2010 Board
agenda. A public review period of at least 45 days must elapse after approval of the
ROI before your Board can establish the LACEP. Therefore, final LACEP adoption will
be considered by your Board at the May 25, 2010 Board meeting.

If you have any questions, or require further information on this matter, please contact
me, or your staff may contact either Ellen Sandt, Deputy Chief Executive Officer at
(213) 974-1186 or via email at esandt@ceo.lacounty.gov , or Lari Sheehan, Deputy
Chief Executive Officer at (213) 893-2477 or via email at Isheehan @ ceo.lacounty.qov.
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